

# GRAND OAKS CDD

## Landscape Update

<u>Task</u>	<u>Status</u>	<u>Notes</u>
Dead plants at amenity center	In Progress	Proposal needed, will deliver by 10/19
Turnbull Creek Road weeds	In Progress	Part of the road has been treated and the goal is to have done by end of day Oct 20th
Mow schedule	Completed	
Mulch	Approved/In Progress	Scheduled for end of the month. Will send over estimated date by 10/24
Annual Flowers	Approved/In Progress	Scheduled for Oct. 24th
Weeds in beds	In Progress	Weeds around cord grass beds for the ponds - Plan to be completed by end of day Oct 20th
Hedges Need Trimmed	In Progress	Society Garlic and most Loropetalum have been trimmed. Will start on Viburnum next. Should be completed by end of Day Oct 20th
Willow Creek Entrance	Completed	A pot hole or dip has formed, and may be a safety issue. Need to fill in.
Mow Pond 12	Completed	Cut every other week
Clean up Curbline	Approved/In Progress	Completed several passes on Friday, October 6th. Have to come back with shovels to clean up heavy dirt prior to another pass by the streetsweeper.
Grand Lawn	In Progress	Proposal to over seed with Rye, will be submitted by 10/19
Mow Pond 5	Completed	Mowed every other week
15 Pine Trees behind Garden Ct.	Completed	Trees were dropped and left, as proposed. Homeowner was worried about trees falling on house, now doesn't like the debris. Cannot remove debris from natural areas.
Tree @ 364 Lone Cypress	Completed	Asked to remove, but was still alive, so we replanted it.
Dead Palms	Completed	Replaced 10/3
Turf Replacement by entrance	In Progress	Should be replaced by no later than Oct 20th
Irrigation at fence line by Summer Bay	Completed	Sprays adjusted
Mailbox Mainline Break	Completed	Repaired